Approved For Release 2001/08/13 : CIA-RDP78B04747A00060

[redacted]

TPDS STATINTL

27 AUG 1962

[redacted]

Attention: [redacted]

Subject : Supplement No. 2 STATINTL
Task Order No. 1
STATINTL Contract No. [redacted] STATINTL

Gentlemen:

Reference is made to Task Order No. 1, which is, in turn, subject STATINTL to the terms and conditions of our basic Contract No. [redacted]

The additional funds and the extension of time provided herein are provided solely for the purpose of enabling the Contractor to prepare and deliver to the Contracting Officer a final report on the work conducted and the results obtained on the subject matter of this Task Order.

Based upon your letter of 6 March 1962, the estimated cost of STATINTL performing this Task Order is increased in the amount of [redacted]
STATINTL [redacted] with no change in the fixed fee.

As a result of the above, the new total estimated cost of performing STATINTL this Task Order, exclusive of the fixed fee, shall be [redacted]
STATINTL [redacted] costs in excess of this amount shall not be incurred without the prior written authorization of the Contracting Officer.

The fixed fee for the performance of this Task Order shall remain STATINTL [redacted]

The completion date for the performance of the work under this Task Order shall be extended to 30 September 1962.

Declass Review by NIMA / DoD

Approved For Release 2001/08/13 : CIA-RDP78B04747A000600150006-4

Approved For Release 2001/08/13 : CIA-RDP78B04747A000600150006-4

All other terms and conditions of the subject Task Order shall remain the same.

Please indicate your acceptance of the foregoing by signing this letter and the enclosed two copies thereof. Retain one copy for your records and return the signed original and remaining one copy to the undersigned at the earliest practicable date.

Very truly yours,

STATINTL [redacted]

Contracting Officer

STATINTL [redacted]

Approved For Release 2001/08/13 : CIA-RDP78B04747A000600150006-4

Approved For Release 2001/08/13 : CIA-RDP78B04747A000600150006-4

ILLEGIB



Approved For Release 2001/08/13 : CIA-RDP78B04747A000600150006-4

Approved For Release 2001/08/13 : CIA-RDP78B04747A000600150006-4

TO: Inspection Branch/PD/OL

DATE 5 July 1962

STATINTL REPORT PERIOD: June 1962

CONTRACT # [redacted] T. O. #1

REPORT # _____
(If final, so state)

STATINTL Contractor [redacted]

Address [redacted]

Commodity/Service Audio-Visual Film Card Unit Classification Unclassified

No. Of Prototypes 1 Contract Completion Date 1 May 1961

The Contract is on schedule: _____ Yes _____ No

The Contractor will remain within his allocated funds: _____ Yes _____ No

An extension of time will be necessary: _____ Yes _____ No

All phases of the technical progress are satifactory: _____ Yes _____ No

The overall performance of this Contractor is: ☐ Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments. ☐ Subject to improvement

☐ Unsatisfactory

Comments: Status same as stated on Contract Status Report of 10 May 1962.

Recommended Action: _____

Date of last visit to Contractor's Plant: April 1962

STATINTL Inspected by: [redacted]

Division & Ext

Approved For Release 2001/08/13 : CIA-RDP78B04747A000600150006-4